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Agenda
Ag;nda review/revision 5 min
SWMU 52 ISM Project Review 40 min
Salem Canal pre-design investigation status 10 min
and workplan review status
Delaware River groundwater to surface water 10 min
workplan overview and review status
SWMU 8:

* Addtional well installation, sampling and reporting status 10min

* Surface water sampling and workplan review status 10 min
RFI Phase IVa workplan review status 5 min
Conceptual Model status 5min
Science Advisory Board 5min
Environmental indicators CA 400 and 550 10 min
Overall project schedule and other activities 10 min

adjourn Total 2 hours
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Salem Canal Pre-design investigation and
work plan review status

Pre-design work plan submitted 15 November 2005
Under Agency Review

. ind along length of canal for cut off wall design - Field work
completed In advance of agency review

* 45Day wate level monitoring
« 250fborings
« 17 of groundwater samples
+ 3ofwels
* Groundwater model of cut off wall -
. into site model - ongoing - May
* Sediment investigation
* Proposed sediment investigation/delineation plan
* Proposed sediment qualty based published information
« Field work pending agency review
* Pre design started
* Design report anticipated December
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